
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0008

06/10/2014

Contract Location: Time Allowed:

CONSTRUCTION OF A ROUNDABOUT ON SR 74 AT LAMAR RD (CR 61)

 

Contractor:

GEORGIA  ASPHALT, INC. Date Let:

P. O. BOX 7261 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31209-7261 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/19/2013

08/02/2013

08/22/2013

08/30/2013

10/04/2013

00/00/0000

00/00/0000

609 Days

04/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 45.16

275 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,184,652.72

$1,998,168.45

$1,909,384.65

12.60%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007644      $2,184,652.72 $1,998,168.45 $1,909,384.65 12.60% $56,598.13

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0008

06/10/2014

Project Number: 0007644      SR 74 - ROUNDABOUT CNST

 

CSSTP-0007-00(644)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $247,741.29 $196,802.97 $50,938.32

Non-Participating $27,526.78 $21,866.97 $5,659.81

Total Earnings $275,268.07 $218,669.94 $56,598.13

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $275,268.07 $218,669.94 $56,598.13

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $275,268.07 $218,669.94

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $56,598.13

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0008

06/10/2014

Project Number 0007644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .327

 39400.000 .023

CSSTP-0007-00(644)

 

.350 $906.20 $13,790.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  8,200.000 558.590

 18.350 932.510

 

 

1,491.100 $17,111.56 $27,361.69

Category Amount: $18,017.76 $41,151.69

Category Number: 0060 DRAINAGE

0120 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  400.000 .000

 29.400 24.000

 

 

24.000 $705.60 $705.60

0130 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  490.000 .000

 27.300 96.000

 

 

96.000 $2,620.80 $2,620.80

0144 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 .000

 682.500 3.000

 

 

3.000 $2,047.50 $2,047.50

Category Amount: $5,373.90 $5,373.90

Category Number: 0020 TEMPORARY EROSION CONTROL

0175 163-0300     CONSTRUCTION EXIT EA  5.000 .750

 1430.000 .250

 

 

1.000 $357.50 $1,430.00

0230 167-1500     WATER QUALITY INSPECTIONS MO  19.000 7.000

 761.250 1.000

 

 

8.000 $761.25 $6,090.00

Category Amount: $1,118.75 $7,520.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 05/01/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14557-13-000-1

Estimate Summary By Project

Estimate Number: 0008

06/10/2014

Project Number 0007644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0460 210-0100     GRADING COMPLETE - LS  1.000 .360

 458396.000 .070

CSSTP-0007-00(644)

 

.430 $32,087.72 $197,110.28

Category Amount: $32,087.72 $197,110.28

Project Total Amount: $56,598.13 $275,268.07


